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Agenda

Item 1: Welcome and Introduction of the Chair and Panel ï (Chair)

Item 2: Meeting note and matters arising from Southern Transport Forum (12th 
March 2025) ï (Chair) 

Item 3: Exceptional Reporting (Richard Knight)

Item 4: Corporate and Community Relations ï (Marjorie Barnes) 

Item 5: Road and Rail Updates ï (David Peacop, David Seal, and Stephen 
Keighley) 

Item 6: Traffic Movements and Transport Review Group Update ï (Rebecca Quigg 
and Steve Merry)

Item 7 : Q&A ï via Town and Parish Council Representative ï (Chair)

Item 8: Dates of Future Meetings ï (Chair)
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Item 1: Welcome 
and Introductions
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David Peacop                    Site Operations Director 

David Seal                 Offsite Delivery Manager 

Marjorie Barnes                Head of Regional External Affairs and Development

Richard Bull    Head of Planning

Richard Knight                  Senior Community Relations Manager

Stephen Keighley    Senior Project Manager ï Rail 

Rebecca Quigg                 Transport Co-Ordinator 

David Taylor Network Rail 

Advisors

Zoe Botten               Community Relations Manager 

Jez Porter                      Stakeholder and External Roads Lead

Darren Benford-Brown   Community Safety Officer

Spencer Bowdler       Site Operations ï Site Lead 

Sizewell C Panel
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Item 2: Meeting note and 
matters arising from STF (12th 
March 2025)
Chair
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Southern Transport Forum Report
June 2025

Letters from Independent Chair
Brian Steward and Suffolk
Constabulary to be shared

Letters published on the East Suffolk Council and Sizewell C website

Request for a meeting with
Network Rail and communities
along the line

Sizewell C committed to arrange when appropriate details are available

Request for plans to be shared
with Town and Parish Councils for
road schemes

Sizewell C committed to share when available
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Item 3: Exceptional Reporting 

Richard Knight
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Item 4: Corporate and 
Community Relations 
Marjorie Barnes, Head of READ
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Parish emailer

Keeping communities updated

Newsletter

Parish magazines

Works TrackerParish/forum meetings
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Community projects receive £550,000 funding boost

Nine local organisations have benefited from a total of over a half a million pounds in the latest round of funding from the 
Sizewell C Community Fund. 

£550,000 was awarded by the Suffolk Community Foundation in the third round of funding, bringing the total support awarded 
so far to almost £2m. Current round closes: Sunday 20th July 2025 at 23:59

The Art Station, which was granted £86,264 to fund a 
two-year programme of community art-based 
activities in Saxmundham, including photography 
sessions, gardening and walks held throughout the 
year.

Wickham Market Tennis Court 
restoration: £8,280 awarded: With the 
tennis courts in Wickham Market 
reaching the end of their lives, the 
application was to resurface, bind and 
paint the courts. A key aim for the 
project was to enable the local primary 
school to return to using the courts on a 
ǊŜƎǳƭŀǊ ōŀǎƛǎΣ ŀƴŘ ǘƘŜ tŀƴŜƭΩǎ ŀǿŀǊŘ 
included an element of funding to 
provide equipment (racquets, balls etc.) 
to facilitate this.

ActivAbleawarded £110,309 - working in Leiston, Sax, 
Aldeburgh, Snape, Yoxford, and Wickham Market areas 
to provide opportunities for older residentsto come 
together, socialise and participate in movement-based 
activities, aiming to reduce social isolation and loneliness 
as well as enhancing quality of life.
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Item 5: Road and Rail Updates
David Peacop, Site Operations Director 

David Seal, Offsite Delivery Manager 

Stephen Keighley, Senior Project Manager - Rail
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DRONE FOOTAGE
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Site Delivery Lookahead
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Direction Sign Locations

Countywide Highways Signage ï Semi Permanent  Q2 25
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Southern Park and Ride ï Update March 2025

N

Å Archaeology works are 

ongoing with SCCAS sign 

off progressing toward the 

rear of the site.

Å Archaeological survey 

works ongoing into the 

Autumn

Å BT Openreach Complete 

ÅMain works planned to 

commence summer 2025

Å Footpath and cycleway 

improvements along the slip 

road initial works planned.

Item 5 17
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Southern Park and Ride 
- Surface drainage and Landscaping 

Surface water drainage 

from paved area is 

managed through a 

combination porous 

pavements with storage 

capacity beneath which 

outfall into basins that 

soak away to the 

permeable strata below.

Ground investigations 

have confirmed the 

permeability of the 

ground.

Landscaped visual screen  

soil bunds surround the 

northern and eastern 

boundaries to the site
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Two Village Bypass - Update June 2025

Friday Street 

Park Gate 
Farm

Foxburrow Wood

Å Technical Approval        

Fri St- granted
     TVB-conditional

Å Archaeology Clearance 

works ongoing 

(Tinkerbrooke,  Farnham, 

Friday St)  

Å Tree and Ecology 

clearance completed. 

Ongoing maintenance 

schedule implemented. 

Å Tinkerbrook Access works 

planned  end of June

Å Friday St works planned 

for end of June. 

Å Main works to start 

Summer 2025

N
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Two Village Bypass-West Roundabout  Park Gate Farm  

N
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Two Village Bypass West Roundabout ï Park Gate Farm  

N
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Two Village Bypass - Friday Street Roundabout

N
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Two Village Bypass- Friday Street Roundabout

N
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Ipswich

Woodbridge

Leiston

Wickham 

Market

Saxmundham

A14

A14

A12

A12

Marlesford & 

Little Glemham

Martlesham

Rendlesham

Friston

B1078

CloptonCoddenham

A14

A140

A12

A12 Improvements

& Local Roads

Schemes ï South

Key road

Improvement scheme

Transport Working Group

Scottish Power Renewables scheme 

interface
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Typical improvements

Å New and enhanced pedestrian 
footways and crossings

Å New road surfacing

Å Village gateways

Å Safety improvements and side 
road visibility

Å Reduced speed limits



NOT PROTECTIVELY MARKED | © 2025 Sizewell C Limited. All rights Reserved.

ÅCounty Wide Highways Signage (Phase 2)

ÅA12 Abnormal Indivisible Load  (AIL) Layby near B1078

ÅB1122 Early Years Scheme

ÅB1078 Road Safety Improvements

ÅA140/B1078 Junction. Improvements ï West of Coddenham

ÅB1078 / B1079 East of Easton & Otley College

ÅB1119 / A12 Saxmundham

ÅYoxford Scheme (A12)
ÅB1125 Scheme (Westleton)
ÅB1125 Scheme (Blythburgh)
ÅA1094 / B1069 South of Knodishall

2025

Q1
Jan | Feb | Mar

2025 
Q2

Apr | May | Jun

2025

Q3
Jul | Aug | Sep

2025

Q4
Oct | Nov | Dec

Local Roads ï 2025 Anticipated 
Commencement Dates

Procurement of AD2 Schemes 

Delivery Principal Contractor

25
Collaboration with Scottish  Power Renewables -  

Item 5
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Orwell Logistics Park - Freight Management Facility Q1+Q2 
2025 

FMF location

N

Bus Depot location
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28

Passenger Services from

ÅMartlesham P&R

Å Pakefield 

ÅOrwell Logistics Park 

Å Ipswich Train Station

Å Northern park and ride (Darsham)

Å Southern park and ride (Wickham Market)

Å Development of others is dependant on 

workforce location

Passenger Service Routes up and running 

Item 5

N
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Orwell Bridge Works June 2025

ÅWe are working with Suffolk County Council and Suffolk Highways 

ÅWe will monitor our HGV movements and requirements during this time.

 

Å HGVs destined for Sizewell C will continue to adhere to proscribed routes 

and required to check into the Freight Management Facility. They will not be 

able to use the diversion through Ipswich. 

Å Information regarding the Orwell bridge works have been communicated 

with our tier 1 contractor partners via our daily delivery coordination 

meeting. Contractor partners have been informed on the date of 

commencement, length of the works and any restrictions that are in place 

so they can effectively plan logistics activities for this period. 

29
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Summer Events 

We are aware of key summer events to the area

During large events such as Latitude, we will reduce our 

traffic movements at peak times.

We have also communicated to our tier 1 contractor partners 

that no abnormal indivisible loads (AIL's) movements will 

permitted during latitude festival. This is to reduce traffic and 

free up Police resources for the event. 

Bank Holidays: We will not have traffic movements during 

weekends and bank holidays. 
30
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Rail Delivery ï Sizewell Branchline Enabling Works (Q1 2025) 

31
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East Suffolk (ESK) line Track upgrades 2025

Burnt House

32

Wickham Market
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Ballast Deliveries to ACA ï April 2025

33

Materials being delivered into ACA ahead of construction in 
July
Å Over 7500T of ballast delivered 
Å Gas main protection undertaken to ensure utilities protected
Å Further 8 trains scheduled in May / June with materials for ACA 

and Buckleswood Compound



NOT PROTECTIVELY MARKED | © 2025 Sizewell C Limited. All rights Reserved.

Rail Delivery ï Plan on a Page

34

2025 2026

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

St 1 GRIP5 Design

St 2 GRIP5 Design

BBR Track & Civils

St 3GRIP5 Design
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Saxmundham Junction Complete

Infrastructure ready for 4 
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NR ESK Level Crossing 
upgrades

NR Darsham 
Level Crossing
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Rail Delivery ï Branchline Level Crossings

35

Level Crossing Type Phase Start Finish

Leiston Station Road 1 Aug 25 Oct 25

West House Track 2 Oct 25 Nov 25

Summerhill F/P 2 Oct 25 Nov 25

Knodishall Road 3 Nov 25 Dec 25

Hodgson Ave F/P 3 Nov 25 Dec 25

Saxmundham Rd Road 4 Dec 25 Jan 26

Bratts Black House Road 4 Dec 25 Dec 25
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Southern 
Transport Forum

NWR Update

37
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Melton Level Crossing 
Survey works continue to be undertaken at Melton Level 
Crossing. NWR are planning to undertake de-vegetation works 
in the late summer, this is currently subject to environmental 
inspections and agreement with the council on proposed 
weekend road closures.

Upgrade works, for both the road and the level crossing, at 
Melton are currently forecast to commence from Summer 
2026. This forecast date is subject to change as a result of the 
complex interfaces (rail/road/utilities/3rd parties) required to 
agree a delivery strategy. 

Greater detail will be published in advance for any periods of 
disruption to allow the local community to plan accordingly. 

Comms: Includes engagement with Parish Councils in 
Bawdsey, Orford, Butley. Letters to residents and offers of 
bespoke meetings if required 

38
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Darsham Level Crossing 

Network Rail are currently progressing single option 
design which is to upgrade the existing infrastructure to 
a full barrier level crossing with obstacle detection (OD 
Mk2).

We have begun initial inspections and surveys around 
the level crossing and these will continue into the 
summer using overnight access where possible to avoid 
disruption. 

We will ensure that any impact on the road network 
will be communicated locally, well in advance of any 
planned works.

39
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Rail Delivery ï ESK Level Crossings 

Level Crossing Start Finish 

Kingston Farm November 2025 January 2026

Melton Sewage October 2025 November 2025

Dock Lane November 2025 December 2025 

Ellingers August 2025 September 2025

Blackstock September 2025 February 2026

Red House Farm November 2025 February 2026

Brick Kiln June 2025 July 2025

Bealings November 2025 January 2026

For the majority of the construction periods, these level crossings will be open to public use as normal. Where closures are required this will be clearly 
communicated via Sizewell/Network Rail. 

 

40
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Item 6: Traffic Movements and 

Transport Review Group Update
Rebecca Quigg, Transport Coordinator

Steve Merry, Suffolk County Council Highways 
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Transport Monitoring Reporting  Q1 2025

Average (Mean) and Maximum Daily HGV Movements 

Item 6 41
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Transport Monitoring Reporting Q1 2025
Directional Split of HGV Movements 

Item 7 42
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Transport Monitoring Reporting Q1 2025

Average (Mean) and Maximum LGV Movements 

Item 6 43
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Traffic Monitoring 2025

Item 7 44

ÅNext round of traffic monitoring took 

place at the end of April 2025  

Å Results will be reported at the next 

Southern Transport Forum 

Å 40 traffic monitoring sites as of 1 May 

2025, with addition of a site at Parham.

Å Permanent monitoring was discussed 

at TRG on 1 May 2025. 

Å SZC, SCC and ESC will meet to 

workshop practical elements before 

bringing back to full TRG for a vote in 

July 2025 
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Construction Traffic Incident Management Plan: Case Study A12 RTI 

3 April 2025

RTI

SZC Two Village 
By-Pass Site

Stratford St AndrewAfter confirmation that the RTI had blocked the A12, Site took the 

following actions:

Å The Emergency Control Centre was stood up

Å Representatives from Delivery Management System (DMS) & 

HGV Control, Security, Transport (Bus) and Emergency teams 

were assembled

The following actions were taken:

Å Freight was stopped departing from the Freight Management 

Facility

Å Emails to hauliers and DMS coordinators were sent instructing 

HGVs to hold off from continuing journey toward incident on the 

A12 if possible, ensuring only stopping on approved stop points 

ÅBus services from Ipswich held at departure points

Å Site Exits were put on standby to hold exiting South Bound HGV 

traffic

Å Site access / egress matrix information boards were readied to 

display instructions to workforce

Å Security team established communications with Site Police Team

ÅTwo Village By-Pass Security team instructed to observe and 

report when road open

Å Live updates from SZC workforce in traffic, close to the scene 

were received in the EMCC

The EMCC remained stood up until the A12 was re-opened by the 

Emergency Service and recovery to Business As Usual was 

completed

Image from the scene
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